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ESTIMATE RUN 11/11/2008

ESTIMATE SUMMARY 01:52:09

CONTID: C13808         ESTIMATE NO: 0003 PROG 2005

PCN: 13808-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BUS.:SH 257-71ST AVE. PERCENT TIME:

PROJECT NO: STA0342-037                   

US 34 BUS.:SH 257-71ST AVE.

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/11/2008 DATE TIME STARTED 07/23/2008

6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/21/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,242,840.80 PARTICIPATING $ $ 2,888,883.88

AWARD PROJECT AMT: 12,764,337.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
251,342.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -75,528.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.46

TIME ALLOW:

ORIG TIME ALLOW:

260 WORK DAYS

WORK DAYS260

29.91%

9,982,317.05

2,888,883.88

3,140,226.56

3,064,698.22

$

$

$

$

4,260,523.75

0.00

4,260,523.75

251,342.68

4,511,866.43

-108,721.70

0.00

4,403,144.73

0.00

AMOUNT DUE 4,403,144.73 3,064,698.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,064,698.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.0
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.500

L S 0.000 0.00

82,386.00000 0.500 41,193.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 14.000 4.000

EACH 0.000 0.00

1,008.60000 4.000 4,034.40

202-00001  
 

0015 REMOVAL OF TREE STUMP 249.000 167.000

EACH 0.000 0.00

256.25000 167.000 42,793.75

202-00012  
 

0020 *REMOVAL OF INLET 2.000 0.000

EACH 0.000 0.00

507.38000 0.000 0.00

202-00019  
 

0025 *REMOVAL OF MANHOLE 1.000 0.000

EACH 0.000 0.00

507.38000 0.000 0.00

202-00021  
 

0030 REMOVAL OF SLOPE AND DITCH PAVING 56.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00026  
 

0035 *REMOVAL OF PIPE 2,819.000 345.000

LF  106.500 764.67

7.18000 451.500 3,241.77

202-00035  
 

0040 REMOVAL OF END SECTION 6.000 0.000

EACH 0.000 0.00

404.88000 0.000 0.00

202-00037  
 

0045 *REMOVAL OF DELINEATOR 84.000 0.000

EACH 36.000 147.60

4.10000 36.000 147.60

202-00090  
 

0050 REMOVAL OF MEDIAN COVER 114.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00195  
 

0055 REMOVAL OF SIDEWALK 23.000 0.000

SY  0.000 0.00

12.47000 0.000 0.00

202-00200  
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 235.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00203  
 

0065 REMOVAL OF CONCRETE PAVEMENT 2,055.000 209.000

SY  0.000 0.00

12.47000 209.000 2,606.23

202-00210  
 

0070 *REMOVAL OF ASPHALT MAT 134,716.000 40,079.000

SY  0.000 0.00

2.30000 40,079.000 92,181.70

202-00220  
 

0075 *REMOVAL OF ASPHALT MAT (PLANING) 2,306.000 0.000

SY  0.000 0.00

5.09000 0.000 0.00

202-00240  
 

0080 *REMOVAL OF PAVEMENT MARKING 16,291.000 13,861.000

SF  2,430.000 3,499.20

1.44000 16,291.000 23,459.04

202-00250  
 

0085 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 1.000 820.00

820.00000 1.000 820.00

202-00700  
 

0090 *REMOVAL OF GROUND SIGN 78.000 31.000

EACH 8.000 410.00

51.25000 39.000 1,998.75

202-00810  
 

0095 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

20.50000 0.000 0.00

202-00821  
 

0100 *REMOVAL OF TRAFFIC SIGNAL POLE 10.000 4.000

EACH 0.000 0.00

1,537.50000 4.000 6,150.00

202-00840  
 

0105 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

1,537.50000 0.000 0.00

202-00855  
 

0110 *REMOVAL OF PEDESTAL POLE 2.000 0.000

EACH 1.000 512.50

512.50000 1.000 512.50

202-00858  
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF FENCE 6,876.000 4,584.000

LF  0.000 0.00

0.34000 4,584.000 1,558.56

202-01000  
 

0120 *SANDBLASTING 61,740.000 0.000

SF  0.000 0.00

0.36000 0.000 0.00

202-05150  
 

0122 UNCLASSIFIED EXCAVATION MCR # 1 MEDIAN EXCAVATION 2,294.000 0.000

CY  2,294.000 18,466.70

8.05000 2,294.000 18,466.70

203-00000  
 

0125 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 279,647.000 49,540.000

CY  42,086.000 281,976.20

6.70000 91,626.000 613,894.20

203-00060  
 

0130 PROOF ROLLING 80.000 3.250

HOUR 7.250 471.25

65.00000 10.500 682.50

203-01100  
 

0135 BLADING 200.000 30.000

HOUR 0.000 0.00

105.00000 30.000 3,150.00

203-01500  
 

0140 POTHOLING 40.000 19.250

HOUR 18.750 4,687.50

250.00000 38.000 9,500.00

203-01597  
 

0145 *EROSION LOG (12 INCH) 17,720.000 1,323.000

LF  894.000 3,754.80

4.20000 2,217.000 9,311.40

208-00002  
 

0150 *EROSION BALES (WEED FREE) 100.000 61.000

EACH 27.000 442.80

16.40000 88.000 1,443.20

208-00011  
 

0155 *SILT FENCE 3,710.000 3,710.000

LF  0.000 0.00

0.87000 3,710.000 3,227.70

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 11.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

208-00050  
 

0170 *STORM DRAIN INLET PROTECTION (TYPE 1) 101.000 29.000

LF  72.000 262.08

3.64000 101.000 367.64

208-00051  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 15.000 9.000

EACH 6.000 8,400.00

1,400.00000 15.000 21,000.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

208-00100  
 

0185 EROSION CONTROL SUPERVISOR 1,200.000 55.000

HOUR 322.500 16,528.13

51.25000 377.500 19,346.88

208-00205  
 

0190 RESET STRUCTURE 2.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-00001  
 

0195 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

153.75000 0.000 0.00

210-00011  
 

0200 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

187.58000 0.000 0.00

210-00012  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

396.68000 0.000 0.00

210-00013  
 

0210 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

46.13000 0.000 0.00

210-00815  
 

0215 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,358.13000 0.000 0.00

210-00825  
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

3,690.00000 0.000 0.00

210-00848  
 

0225 *RESET FENCE 70.000 0.000

LF  0.000 0.00

9.99000 0.000 0.00

210-01000  
 

0230 *RESET GATE 1.000 0.000

EACH 0.000 0.00

292.13000 0.000 0.00

210-01011  
 

0235 *RELAY PIPE (24 INCH) 125.000 0.000

LF  78.500 2,413.88

30.75000 78.500 2,413.88

210-02024  
 

0240 *RELAY PIPE (48 INCH) 170.000 0.000

LF  0.000 0.00

38.95000 0.000 0.00

210-02048  
 

0245 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,141.85000 1.000 1,141.85

210-04020  
 

0250 *ADJUST VALVE BOX 7.000 0.000

EACH 0.000 0.00

423.33000 0.000 0.00

210-04050  
 

0255 *SEEDING (NATIVE) 50.560 0.000

ACRE 0.000 0.00

358.75000 0.000 0.00

212-00006  
 

0260 *SEEDING (TEMPORARY) 15.000 0.000

ACRE 0.000 0.00

307.50000 0.000 0.00

212-00009  
 

0265 *MULCHING (WEED FREE HAY) 65.000 5.100

ACRE 0.000 0.00

435.63000 5.100 2,221.71

213-00002  
 

0270 *MULCH TACKIFIER 11,000.000 1,050.000

LB  0.000 0.00

1.90000 1,050.000 1,995.00

213-00061  
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PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

41,000.00000 0.000 0.00

214-00000  
 

0280 *DECIDUOUS TREE (2 INCH CALIPER) 45.000 0.000

EACH 0.000 0.00

307.50000 0.000 0.00

214-00220  
 

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 85.000 0.000

EACH 0.000 0.00

30.75000 0.000 0.00

214-00350  
 

0290 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 32.000 0.000

EACH 0.000 0.00

266.50000 0.000 0.00

214-00506  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,319.000 0.000

SY  57.000 131.67

2.31000 57.000 131.67

216-00041  
 

0300 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.600 1,998.75

3,331.25000 0.600 1,998.75

250-00010  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 41,039.000 577.000

CY  12,939.000 243,770.76

18.84000 13,516.000 254,641.44

304-06007  
 

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 129.970

TON 0.000 0.00

144.53000 129.970 18,784.56

403-00720  
 

0315 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7,427.000 1,105.600

TON 0.000 0.00

81.23000 1,105.600 89,807.89

403-33741  
 

0320 *CONCRETE PAVEMENT (9 INCH) 193,081.000 0.000

SY  62,509.000 1,472,712.04

23.56000 62,509.000 1,472,712.04

412-00900  
 

0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 0.000

SY  130,572.000 212,832.36

1.63000 130,572.000 212,832.36
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PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 9,969.000 0.000

SY  0.000 0.00

33.56000 0.000 0.00

412-00920  
 

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 3,309.000 36.000

SY  0.000 0.00

1.67000 36.000 60.12

420-00110  
 

0330 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  2,000.000 1,540.00

0.77000 2,000.000 1,540.00

0335 GEOTEXTILE (SEPARATOR) (CLASS A) 24,686.000 1,806.000

SY  0.000 0.00

2.96000 1,806.000 5,345.76

420-00130  
 

0335 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  2,000.000 1,280.00

0.64000 2,000.000 1,280.00

0337 ADDED ITEM (SQUARE YARD)/ CMO # 3,  ADD GEOTEXTILE 43,450.000 0.000

SY  43,450.000 267,652.00

6.16000 43,450.000 267,652.00

900-00022  
 

0337 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

SY  10,500.000 30,975.00

2.95000 10,500.000 30,975.00

0340 *DRILLED CAISSON (36 INCH) 53.000 0.000

LF  0.000 0.00

297.25000 0.000 0.00

503-00036  
 

0345 *DRILLED CAISSON (48 INCH) 84.000 0.000

LF  0.000 0.00

317.75000 0.000 0.00

503-00048  
 

0350 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

384.38000 0.000 0.00

503-00054  
 

0355 RIPRAP (9 INCH) 654.000 20.000

CY  0.000 0.00

80.98000 20.000 1,619.60

506-00209  
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NO.
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0360 RIPRAP (12 INCH) 817.000 0.000

CY  0.000 0.00

84.05000 0.000 0.00

506-00212  
 

0365 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 206.000 0.000

CY  0.000 0.00

241.70000 0.000 0.00

507-00100  
 

0370 *CONCRETE CLASS B (MISCELLANEOUS) 9.000 0.000

CY  0.000 0.00

1,189.82000 0.000 0.00

601-01025  
 

0375 *REINFORCING STEEL 653.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

602-00000  
 

0380 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 60.000 0.000

LF  0.000 0.00

24.60000 0.000 0.00

603-01125  
 

0385 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 476.000 0.000

LF  240.000 6,888.00

28.70000 240.000 6,888.00

603-01155  
 

0390 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 504.000 0.000

LF  216.000 7,084.80

32.80000 216.000 7,084.80

603-01185  
 

0395 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,744.000 336.000

LF  336.000 14,122.08

42.03000 672.000 28,244.16

603-01245  
 

0400 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 0.000

LF  56.000 3,272.08

58.43000 56.000 3,272.08

603-01305  
 

0405 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,024.000 424.000

LF  312.000 23,665.20

75.85000 736.000 55,825.60

603-01365  
 

0410 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 0.000

LF  0.000 0.00

138.38000 0.000 0.00

603-01545  
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0415 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 0.000

LF  0.000 0.00

184.50000 0.000 0.00

603-01605  
 

0420 *15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 698.03

698.03000 1.000 698.03

603-05015  
 

0425 *18 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 3.000 2,266.29

755.43000 3.000 2,266.29

603-05018  
 

0430 *24 INCH REINFORCED CONCRETE END SECTION 18.000 4.000

EACH 3.000 2,598.39

866.13000 7.000 6,062.91

603-05024  
 

0435 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,004.50

1,004.50000 1.000 1,004.50

603-05030  
 

0440 *36 INCH REINFORCED CONCRETE END SECTION 12.000 5.000

EACH 3.000 4,335.75

1,445.25000 8.000 11,562.00

603-05036  
 

0445 *54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,804.00000 0.000 0.00

603-05054  
 

0450 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,942.38000 0.000 0.00

603-05060  
 

0455 *18 INCH CORRUGATED STEEL PIPE 1,222.000 0.000

LF  398.000 18,765.70

47.15000 398.000 18,765.70

603-10180  
 

0460 *30 INCH CORRUGATED STEEL PIPE 470.000 470.000

LF  -56.000 -3,444.00

61.50000 414.000 25,461.00

603-10300  
 

0465 *18 INCH STEEL END SECTION 34.000 0.000

EACH 10.000 3,208.30

320.83000 10.000 3,208.30

603-30018  
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0470 *30 INCH STEEL END SECTION 4.000 2.000

EACH 0.000 0.00

722.63000 2.000 1,445.26

603-30030  
 

0475 *6 INCH PLASTIC PIPE 75.000 75.000

LF  0.000 0.00

32.80000 75.000 2,460.00

603-50006  
 

0480 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,007.35000 1.000 3,007.35

604-00305  
 

0485 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,397.88000 0.000 0.00

604-00310  
 

0490 *INLET TYPE C (SPECIAL) 2.000 1.000

EACH 0.000 0.00

5,416.10000 1.000 5,416.10

604-00350  
 

0495 *INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,988.05000 2.000 11,976.10

604-00510  
 

0500 *INLET TYPE D (SPECIAL) 2.000 0.000

EACH 0.000 0.00

6,671.73000 0.000 0.00

604-00550  
 

0505 *OUTLET STRUCTURE 1.000 0.000

L S 0.000 0.00

7,062.25000 0.000 0.00

604-20001  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,137.53000 0.000 0.00

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 5.000 1.000

EACH 0.000 0.00

3,625.43000 1.000 3,625.43

604-30010  
 

0520 6 INCH PERFORATED PIPE UNDERDRAIN 971.000 0.000

LF  0.000 0.00

26.24000 0.000 0.00

605-00060  
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0525 *END POST 11.000 0.000

EACH 0.000 0.00

139.40000 0.000 0.00

607-00005  
 

0530 *CORNER AND LINE BRACE POST 8.000 0.000

EACH 0.000 0.00

157.85000 0.000 0.00

607-00010  
 

0535 *FENCE BARBED WIRE WITH METAL POSTS 4,638.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

607-01000  
 

0540 *FENCE (PLASTIC) 500.000 0.000

LF  0.000 0.00

2.72000 0.000 0.00

607-11525  
 

0545 *FENCE (TEMPORARY) 495.000 365.000

LF  0.000 0.00

2.72000 365.000 992.80

607-11580  
 

0550 *LINE POST (CHAIN LINK) 114.000 73.000

EACH 0.000 0.00

27.68000 73.000 2,020.64

607-52900  
 

0555 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

128.13000 0.000 0.00

607-52905  
 

0560 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 4.000

EACH 0.000 0.00

159.90000 4.000 639.60

607-52910  
 

0565 *FENCE CHAIN LINK (72 INCH) 1,206.000 768.000

LF  0.000 0.00

17.84000 768.000 13,701.12

607-53172  
 

0570 *SECURITY GATE 1.000 0.000

EACH 0.000 0.00

28,372.00000 0.000 0.00

607-60600  
 

0570 MATERIAL ALLOWANCE SECURITY GATE 0.000

EACH 1.000 4,715.32

4,715.32000 1.000 4,715.32



CONTID: C13808         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13808-BID    ESTIMATE RUN 11/11/2008

PROJECT: STA0342-037                   ESTIMATE NO: 0003 01:52:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 CONCRETE SIDEWALK 107.000 0.000

SY  0.000 0.00

27.15000 0.000 0.00

608-00000  
 

0580 CONCRETE CURB RAMP 46.000 0.000

SY  0.000 0.00

86.26000 0.000 0.00

608-00010  
 

0585 TRUNCATED DOMES 72.000 0.000

SF  0.000 0.00

32.05000 0.000 0.00

608-00015  
 

0590 CURB AND GUTTER TYPE 2 (SECTION I-B) 394.000 0.000

LF  0.000 0.00

20.75000 0.000 0.00

609-21010  
 

0595 CURB AND GUTTER TYPE 2 (SECTION II-B) 777.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

609-21020  
 

0600 *GUTTER (SPECIAL) 1,182.000 0.000

LF  0.000 0.00

32.80000 0.000 0.00

609-23000  
 

0605 *CURB TYPE 6 (SECTION M) 914.000 0.000

LF  0.000 0.00

19.06000 0.000 0.00

609-60011  
 

0610 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 643.000 0.000

SF  0.000 0.00

8.89000 0.000 0.00

610-00020  
 

0615 *DELINEATOR (TYPE I) 76.000 0.000

EACH 0.000 0.00

19.48000 0.000 0.00

612-00001  
 

0620 *DELINEATOR (TYPE II) 294.000 0.000

EACH 0.000 0.00

21.01000 0.000 0.00

612-00002  
 

0625 *DELINEATOR (TYPE III) 26.000 0.000

EACH 0.000 0.00

22.55000 0.000 0.00

612-00003  
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0630 *1 INCH ELECTRICAL CONDUIT 84.000 0.000

LF  0.000 0.00

15.38000 0.000 0.00

613-00100  
 

0635 *2 INCH ELECTRICAL CONDUIT (JACKED) 748.000 0.000

LF  0.000 0.00

14.35000 0.000 0.00

613-00201  
 

0640 *3 INCH ELECTRICAL CONDUIT (JACKED) 936.000 0.000

LF  0.000 0.00

16.40000 0.000 0.00

613-00301  
 

0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,543.000 423.000

LF  0.000 0.00

13.33000 423.000 5,638.59

613-01200  
 

0650 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,896.000 846.000

LF  0.000 0.00

15.38000 846.000 13,011.48

613-01300  
 

0655 *WIRING 1.000 0.000

L S 0.000 0.00

12,300.00000 0.000 0.00

613-10000  
 

0660 *LIGHT STANDARD METAL (40 FOOT) 8.000 0.000

EACH 0.000 0.00

4,797.00000 0.000 0.00

613-34400  
 

0665 *LIGHT STANDARD FOUNDATION 8.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

613-40010  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

613-70250  
 

0675 *SIGN PANEL (CLASS I) 382.000 0.000

SF  0.000 0.00

11.28000 0.000 0.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 469.000 0.000

SF  0.000 0.00

15.38000 0.000 0.00

614-00012  
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0685 *SIGN PANEL (CLASS III) 99.000 0.000

SF  0.000 0.00

18.45000 0.000 0.00

614-00013  
 

0690 *STEEL SIGN POST (W 10X22) 49.000 0.000

LF  0.000 0.00

50.23000 0.000 0.00

614-01022  
 

0695 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 431.000 0.000

LF  0.000 0.00

9.23000 0.000 0.00

614-01512  
 

0700 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 40.000 0.000

EACH 0.000 0.00

56.38000 0.000 0.00

614-01522  
 

0705 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 419.000 0.000

LF  0.000 0.00

23.58000 0.000 0.00

614-01585  
 

0710 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

37.000 0.000

EACH 0.000 0.00

179.38000 0.000 0.00

614-01588  
 

0715 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,793.75000 0.000 0.00

614-03005  
 

0720 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

712.38000 0.000 0.00

614-70150  
 

0725 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

876.89000 0.000 0.00

614-70336  
 

0730 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 0.000 0.00

1,294.58000 0.000 0.00

614-70560  
 

0735 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000

EACH 0.000 0.00

970.16000 0.000 0.00

614-72858  
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0740 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

223.96000 0.000 0.00

614-72860  
 

0745 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

4,450.55000 0.000 0.00

614-72866  
 

0750 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000

EACH 0.000 0.00

6,401.13000 0.000 0.00

614-72886  
 

0755 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

8.000 0.000

EACH 0.000 0.00

2,189.40000 0.000 0.00

614-72889  
 

0760 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

14,035.33000 0.000 0.00

614-81140  
 

0765 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,498.00000 0.000 0.00

614-81155  
 

0770 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

21,588.55000 0.000 0.00

614-81165  
 

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,994.63000 0.000 0.00

614-81175  
 

0780 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

3,672.58000 0.000 0.00

614-86105  
 

0785 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,537.50000 0.000 0.00

615-00050  
 

0790 TRASH GUARD SPECIAL 3.000 0.000

EACH 0.000 0.00

850.75000 0.000 0.00

616-30499  
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0795 *DETOUR PAVEMENT 5,058.000 3,193.000

SY  0.000 0.00

31.82000 3,193.000 101,601.26

621-00450  
 

0800 *SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

5,637.50000 0.000 0.00

623-09900  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.165

L S 0.278 28,664.69

103,110.39000 0.443 45,677.90

625-00000  
 

0806 CONSTRUCTION SURVEYING (HOURLY) MCR # 3,  EXTRA 
SURVEYING

6.340 0.000

HOUR 6.340 824.20

130.00000 6.340 824.20

625-00001  
 

0810 *MOBILIZATION 1.000 0.250

L S 0.350 371,272.48

1,060,778.50000 0.600 636,467.10

626-00000  
 

0815 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 1,500.00

10,000.00000 0.400 4,000.00

626-01000  
 

0820 *EPOXY PAVEMENT MARKING 588.000 0.000

GAL 0.000 0.00

61.50000 0.000 0.00

627-00005  
 

0825 *PAVEMENT MARKING PAINT (WATERBORNE) 400.000 258.000

GAL 21.000 667.38

31.78000 279.000 8,866.62

627-00011  
 

0830 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,300.000 0.000

SF  0.000 0.00

12.30000 0.000 0.00

627-30405  
 

0835 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,068.000 0.000

SF  0.000 0.00

9.23000 0.000 0.00

627-30410  
 

0840 *FLAGGING 10,000.000 922.500

HOUR 1,416.000 31,208.64

22.04000 2,338.500 51,540.54

630-00000  
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0845 *UNIFORMED TRAFFIC CONTROL 30.000 0.000

HOUR 0.000 0.00

76.88000 0.000 0.00

630-00003  
 

0850 *TRAFFIC CONTROL INSPECTION 160.000 20.000

DAY 6.000 615.00

102.50000 26.000 2,665.00

630-00007  
 

0855 *TRAFFIC CONTROL MANAGEMENT 260.000 20.000

DAY 22.000 11,275.00

512.50000 42.000 21,525.00

630-00012  
 

0860 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 70.000 2.000

EACH 0.000 0.00

358.75000 2.000 717.50

630-80338  
 

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 66.000 27.500

EACH 5.500 451.00

82.00000 33.000 2,706.00

630-80341  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 109.000 46.000

EACH 8.500 1,089.11

128.13000 54.500 6,983.09

630-80342  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 0.000 0.00

128.13000 8.000 1,025.04

630-80343  
 

0880 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000 1.000

SF  0.000 0.00

15.38000 1.000 15.38

630-80344  
 

0885 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

8,200.00000 1.000 8,200.00

630-80355  
 

0890 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,640.00000 1.000 1,640.00

630-80358  
 

0895 *DRUM CHANNELIZING DEVICE 340.000 102.500

EACH 67.500 3,113.78

46.13000 170.000 7,842.10

630-80360  
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0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 41.000 5.000

EACH 15.500 1,588.75

102.50000 20.500 2,101.25

630-80363  
 

0905 *CONCRETE BARRIER (TEMPORARY) 4,860.000 0.000

LF  604.000 18,301.20

30.30000 604.000 18,301.20

630-80370  
 

0910 *TRAFFIC CONE 275.000 137.500

EACH 0.000 0.00

15.38000 137.500 2,114.75

630-80380  
 

0915 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

15,375.00000 0.000 0.00

630-85010  
 

0920 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.400

L S 0.000 0.00

30,750.00000 0.400 12,300.00

630-86800  
 

0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 5,000.000 218.160

F A 0.000 0.00

1.00000 218.160 218.16

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 485,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0940 F/A FUEL COST ADJUSTMENT 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0945 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0950 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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0955 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0960 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0965 F/A POWER LINES (INSPECTION BY XCEL) 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0970 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0975 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $3,136,201.56 4,467,066.40CURRENT AMT 14,198,040.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0980 FIELD OFFICE (CLASS 2) 1.000 0.900

EACH 0.100 2,110.00

21,100.00000 1.000 21,100.00

620-00002  
 

0985 FIELD LABORATORY (CLASS 2) 1.000 0.900

EACH 0.100 1,915.00

19,150.00000 1.000 19,150.00

620-00012  
 

0990 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,275.00000 2.000 4,550.00

620-00020  
 

CAT 0400 $4,025.00 44,800.00CURRENT AMT 44,800.00 $$

PROJECT TOTAL 3,140,226.56 $ 4,511,866.40CURRENT AMT 14,242,840.80 $$


